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CCR No. 96-0506 Logged Date 5/13/96 Rev. - Request Type CCR
Priority Routine [_] Urgent [X] Emergency [_] | Affected Release Change Class |1
Title (description) Final Software Development Plan review changes
Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference
Software Development Plan for the ECS Project AC-96-0214
308-CD-001-005
RTM Change |:| Start New Baseline
Problem
Customer approved the document with comments.
Proposed Solution
This CCR incorporates the customer comments.
Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O
QA Rel. A Rel. B Rel. IR1 MRS SMO Subconts
Other
Cost: None Small [_] Medium [ ] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator J. Czarnecki (signed) J. Czarnecki (5/14/96)
Signature Date
Office TO Office Manager (signed) Michael Demcsak (5/14/96)
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [] Disapproved [ ]
Comments:

CCB Chairperson (signed) R. E. Clinard

6/11/96

Signature

Date
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